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Project Steering Committee report 

 

ELECTORAL SUPPORT TO MOLDOVA 

The project aims at supporting democratic development in Moldova through strengthening of the 

electoral processes over the 2009-2013 electoral cycles with immediate emphasis on the 2009 

parliamentary elections. 

Expected benefits 

 Increased accuracy of voter lists will increase the credibility of electoral processes; 

 Enhanced participation of citizens will provide for a greater degree of representation in 

elected bodies; 

 Greater staff motivation through capacity building will streamline procedures and improved 

infrastructure will enable the CEC to better manage elections;  

 Greater transparency of the electoral processes will generate more credibility and hence 

legitimacy of the elected bodies;  

 Improved electoral legislation and judicial handling of electoral issues will enhance 

management of electoral procedures, and will increase the degree of representation in elected 

bodies; 

 

In the 2009 work plan the project has detailed its target activities for 2009 to support the 

anticipated benefits outlined above. These include  

1 Establish a framework for an Electronic Information Management System including the 

electronic register of voters. 

2 Support to conduct of out of country voting for the 2009 election 

3 Capacity building for the CEC, including materials management and planning, electoral 

education for the CEC staff and other stakeholders.  

4 Increased transparency of the electoral process through improvements to information and 

education and improvements to the CEC public affairs and media relations 

5 Support on identification of improvements and changes that might be required to the 

electoral legislation, political party law and electoral disputes management and 

procedures. 

The project team has been together since November 3 and spent the first two months of the 

project in establishing new offices, building relationships with the CEC and other local and 

international election support organizations including IOM, Council of Europe, IFES, NDI, 

Eurasia Foundation, IREX, ADEPT, LADOM, IRI and OSCE and reviewing available 

documents and reports on electoral activities in Moldova.  These documents include the Electoral 
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legislation, Political Party Law, Venice Commission joint opinions, Observer reports from 2007 

local elections, Eurasia‘s Pre-electoral context and opinion poll analysis, ICJ media needs 

assessment, amongst others.  The project staff have also attended several conferences and made 

presentations to other electoral support organisations. 

Legal/Legislative issues 

Reports and other documents have consistently highlighted four issues as major problematic area 

in electoral legislation :   

 THE REMOVAL OF PRE-ELECTION ALLIANCES (BLOCS):   

A number of articles have been changed to remove the possibilities for parties to form a pre-

election alliance or a bloc. Such alliances tended to be formed for electoral purposes only and the 

parties making up the bloc would submit a common list of candidates for the parliament or local 

council elections. Such possibilities are often given in cases where there are many small parties 

contesting in constituencies of a small magnitude (few seats) or where the threshold for the first 

candidate is high. In Moldova, the whole country is one constituency for the parliamentary 

elections and the whole district, municipality or village is the constituency for local council 

elections. In addition, the threshold for winning seats used to be higher for blocs than for parties. 

The need for forming alliances has therefore been less than in countries with smaller 

constituencies.  

 Yet, combined with the increase of the threshold for parliamentary representation, the removal 

of the possibility for political parties and socio-political organisations to run in electoral blocs 

could further increase the amount of lost votes in parliamentary elections. 

The Venice Commission recommended to lower the threshold for participating in allocation of 

seats to its previous level at 4%. 

 CHANGE OF THRESHOLD FOR WINNING SEATS IN THE PARLIAMENT:    

The threshold for winning seats in the parliament has been changed several times. In 2005, it was 

lowered from 6% to 4% for parties and from between 9 and 12% to 8% for blocs.  

The April 2008 amendments to the Electoral Code have instead raised the threshold for 

participating in the allocation of seats from 4 to 6% of the valid votes in the country as a whole 

(Article 86(2)). The new 6% threshold is rather high (even though there are countries with even 

higher thresholds). Such a high threshold may lead to a high number of wasted votes.    

The Venice Commission recommended that the thresholds for winning seats should not be 

increased and consideration should be given to introducing a single threshold for parties and 

coalitions to gain seats in Parliament. 

 POLITICAL PARTY REGISTRATION PROCESS   
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Ministry of Justice registration of the political parties has been slow and opaque.  Out of 28 

parties that have requested registration, only seven have been granted political party registration.  

A number of opposition political parties and associations (Liberal Democratic Party of Moldova, 

People’s Action Movement, European Action Movement, “Patriot’s of Moldova” Party) face 

difficulties in registration at the Moldovan Ministry of Justice.  

 THE RIGHT TO BE ELECTED:  DUAL CITIZENSHIP FOR CANDIDATES ISSUE 

A new paragraph to article 13(2) in the Electoral Code denies the right to “be elected” in 

parliamentary elections to “persons who have, beside the Republic of Moldova nationality, 

another nationality for the position of deputy in the conditions of Art. 75”. Article 75(3) states 

that a person may stand as a candidate with multiple citizenships, provided he/she upon election 

denounces other citizenships than the Moldovan. This must be considered as an incompatibility. 

Beyond the mere question of the wording, restrictions of citizens’ rights should not be based on 

multiple citizenship.  The Code of Good Practice in Electoral Matters quotes the European 

Convention on Nationality, ratified by Moldova in November 1999, which unequivocally 

provides that “Nationals of a State Party in possession of another nationality shall have, in the 

territory of that State Party in which they reside, the same rights and duties as other nationals of 

that State Party.”  Moreover, this restriction could be a violation of the Convention for the 

Protection of Human Rights and Fundamental Freedoms, articles 3 of the first Protocol and 14 of 

the Convention.  

The European Court of Human Rights has ruled that this restriction is not in compliance with in 

European Convention of Human Rights and European Convention on Nationality, ratified by the 

Republic of Moldova.  The response from the government has been that the Republic of 

Moldova might appeal the decision to the Grand Chamber of the European Court of Human 

Rights. 

The above issues will be areas of priority for review as part of the support provided on electoral 

legislation and disputes management. Terms of reference for a legal advisor to work with the 

CEC and other stakeholders in reviewing the legislative environment and the disputes 

management procedures have been developed.  The legal advisor will also provide 

recommendations for change to the electoral legislation and capacity development for the CEC 

and other stakeholders. 

Operational matters 

The CEC have highlighted two critical operational priorities for them: 

Electronic voters roll.  A tender for the development of software to enable enquiries by Precinct 

Electoral Bureau (Polling place) closed on 11 December 2008.  Another tender was out for the 

purchase of the hardware to host the database and related equipment, this tender closed on 17 

December.  Assessments for the software tender have been completed.  The results of the 

assessments have shown a very large gap between the offers from Moldovan companies and the 
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international offer; both financially and technically.  The differences were of such as scale that 

further discussions with the qualifying tenderers indicated that the procurement process for the 

software solution would not result in selecting an offer.  

The software for the Electronic roll would allow the Precinct Electoral Bureau (PEB) staff to 

check a persons’ registration at the PEB back to a server that will host the State Register of 

Voters list database.  The State Register of Voters is to be supplied by the Ministry of 

Information Development delimited for each PEB. 

On Monday 19 January a meeting between UNDP and the CEC agreed that to postpone the 

electronic register of voters for the 2009 election and requested confirmation from the CEC that:  

1 the procurement activities for the electronic registration solution, even if developed for 

the next election event, would still be conducted in 2009 

2 The CEC confirm the intention to continue the activity, revise technical specifications 

and re-launch the tendering in first half of 2009. 

3 the CEC can still commit the MDL 6,000,000 according to the signed agreement in the 

project budget. The funding committed by UNDP and the project donors (upcoming 

Euro 2,000,000 from the European Commission) was decided with the Government's 

commitment of MDL 6,000,000 already in place. 

As a result of these discussions the project will need to reconsider the second tender for the 

hardware.  If there are changes to the specifications for the software requirements an assessment 

of the impact of these changes will need to be completed to establish if the hardware specified is 

adequate to support the changed specifications, should there be any. 

The second issue the CEC has as a priority is the development of the Results Tabulation System 

for election night.  The CEC does not have the IT skills base to develop or support a Results 

Management System. 

The CEC places a tender for the development of a Results Management System 60 days out from 

the election.  The results on election night are then sent to the successful tenderer by each DEC.  

These results are then aggregated and sent to the CEC for public display on election night.  The 

UNDP Elections team see this as a very high priority as results management and reporting by the 

CEC on Election Night is a very high profile activity.  A longer term view is that the CEC should 

own and manage its own Results Tabulation System in order to enhance the perception of the 

integrity of the results, the accessibility of the results by the CEC and the media organisations 

and transparency of results reporting. 

In order to build capacity and assist the CEC and the project to scope and properly project 

manage the IT development identified above in the CEC the Project has advertised for an IT 

specialist to work with the CEC in these areas.  This IT specialist will also work with the CEC in 

the redevelopment of the CEC website. 

Budget Issues 
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The project is facing difficulty in getting the media elements required for the 2009 election 

produced in time to be effective for this election.   

The projects ability to contribute to the development and production of information materials for 

the 2009 election is constrained by a lack of funds.  A plan has been developed for a 

comprehensive information campaign by the CEC, however without funding this campaign will 

not go forward. 

Lack of funds for civic education/voter information activities, as well as an unknown election 

date made it challenging to draft, implement and produce voter information activities.    

CEC has made it clear that their budget for voter information is almost non-existent. 

Alternate plans have been made for a minimal program, should funding not be forthcoming or 

late, by the CEC with other international and domestic electoral stakeholders to fund PSA 

production, while the project has planned fund the production of limited printed materials. (see 

PR report below for details)   

Other matters 

As noted elsewhere in this report the Project team has established its offices within the same 

building as the CEC.  This was a milestone for the Project team and had several immediate 

benefits including many more ad-hoc visits with and by the CEC, other international elections 

support projects and has improved visibility within the CEC and staff morale. 

There will be a need for more office space for the project team as the recruitment of new staff 

proceeds.  The project manager reports on this matter further in this report. 

Out of Country Voting 

The conduct of this program is the responsibility of IOM.  They have drafted a project plan and 

related activities.  This project is not moving forward beyond this point as there is no funding 

available to the project. 

Other difficulties with this project to date are: 

 The CEC has not endorsed the IOMs recommendation of making voting available by 

mail 

 The CEC requires voting to be conducted through an attendance ballot and only at 

Moldovan Embassies or Consulates 

These conditions will not open voting to most of the Moldovan citizens abroad.  It places the 

responsibility on the citizens of travelling to the consulates or embassies to exercise their 

franchise.  Generally the embassies and consulates are not convenient to the elector, an example 

of this it that the only Moldovan Embassy in the USA is in Washington requiring a Moldovan 

citizen to travel to Washington to exercise their franchise, regardless of where they live.  Other 
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problematic areas of this activity is that the embassies are generally small with restricted space 

and limited skills available in the embassy staff.  IOM does have a training program planned for 

this project to train consular staff to manage the electoral procedures properly and improve 

electoral management at the embassy.  However this will not enhance dramatically elector 

turnout at the embassies/consulates. 

The legislation that covers this area is a priority area for review, if the Moldovan government 

wants to enable participation by its citizens abroad. 

Public relations /media information. 

I. Assessment and Needs identification (CEC) 

Introductory phase was advisory and included capacity building proposals.  Meetings on topics 

prioritized by the CEC as urgent for December 08.    

Advisory 

- Civic education voter education strategic planning matrix produced with Vice Chair and 

civic education division head, including context assessment and timeline of activities for 

procurement.   

- Proposed changes to the Code of Conduct political parties and media. 

- Proposed changes or revision to terms of references in the CEC management tree (civic 

education branch). 

- Presentation to three permanent members (Mr. Stirbu, Mr. Ciocan and Ms. Lapti) of 

public affairs/relations relevance as it relates to this CEC and proposals to improve 

internal communication flow. 

- Powerpoint slides prepared for eventual illustration on strategic communication planning 

(inclusive of civic education section) and management tree required changes. 

Capacity building 

- CEC expressed a strong interest in media coaching sessions on press conferences, how to 

talk to TV and radio, give interviews, messaging etc, held on a regular basis. 

- Internet website needs urgent face lift help in technical and content:  website 

development, technical uploading documents and procedure to vet information placed on 

the website.  This will be part of the overall communication/PR component strategy.   

 

II. Prioritized activities 

Code of Conduct for media:  most media have announced they would not sign the media code of 

conduct.  The relations between political parties, media and regulatory body (CCA) is very 

strained.  With the Council of Europe, the UNDP Consultant approached the CEC Secretary, to 

bring to Moldova a media regulatory institution (CSA -- Conseil Superieur de l'Audio-Visuel, 

France) in order to involve stakeholders (CEC, CCA regulatory institution, media) in producing, 

if not a code of conduct, at least a gentleman's agreement to adhere to certain basics (ethical 

standards).   
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This event will take place on January 19
th

 2009.  The CSA will hold separate meetings with the 

ACC, the CEC, RadioTVMoldova, the ICJ (Independent Center for Journalism) and other 

NGOs.  All will join in a working session at the CEC to create a basic document that would set 

the 'standards' for the campaign.  This should help to restore the image of the CEC by showing 

pro-activeness/initiate a Code of Conduct process for the media. 

 

Voter Information for 2009 campaign 

This campaign has been developed in December 2008.  A framework timeline of activities to 

support CEC in civic education activities and media relations (PR), with Vice Chair Ms. Lapti 

and Secretary Mr. Ciocan, has been developed.  Very urgent priorities were:  

 Voter education identification of messages (deregistration of the first time voters on the 

civil registry and re-registration in Chisinau for students; new voting procedures;  dates 

of verification periods etc).   

 Production of radio and TV PSAs, print material and other events.   

 Procedures for the dissemination of material. 

Several strategy sessions with Vice Chair Ms. Lapti, Secretary Mr. Ciocan and Civic and Voter 

Education Head Ms. Bordeianu, out of which basic documents (CEC SWOT analysis,  Context 

Assessment for Voter Ed communication plan and Voters Needs Assessment (incl. demographic 

assessment) were developed.  

A Voters Needs Assessment and Media penetration analysis based on statistical information 

from Ministry of Health (Gallup poll) has been developed with Head of Civic Ed Training (Ms. 

Doina Bordeianu).  The findings have been broken down by location, age and gender, literacy 

level, media penetration were used to project information tools (audio-visual, print) and 

distribution mechanisms with Moldovan Institutions (Ministry of Social Protection, Family and 

Child, social assistants, Moldova Post Office) and international partners. 

Media Plan (including messaging), operational timeline and tasking schedule has been finalized 

with Civic Education Division and Vice Chair.  Five TV PSAs and five radio PSAs (extracted 

from audio), leaflets, billboard, bus banners were identified as communication tools to target 

specific segments.  To enable this program some preliminary actions have been taken. 

 Bid documents for production of TV and radio PSAs have been produced.   

 Proposal and background information from production company AllTime have been 

received.  In addition to the five TV PSAs and five radio PSAs, leaflets, billboard, 
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bus banners were identified as communication tools to target specific segments of the 

voter population.  Proposal includes a website for general elections 2009. 

Until funding becomes available, an alternative media plan has been developed.  This plan is for 

the project to produce limited print material, leaving the CoE to produce three PSA spots, CEC 

one and ADEPT one.   

Further meetings with NGOs have been held to on co-operation on voter education material 

dissemination. 

Public relations (Public Affairs) and Media Center 

List of prioritized activities for the year 2009 on Public Affairs presented to CEC Secretary Mr. 

Ciocan and Head of Staff Ms. Axenia Artemii.  These activities include:  advise in internal 

communications and restructuring ToRs; Computer literacy training for CEC staff; training on 

Public Affairs for CEC permanent staff; media coaching sessions, public speech training, 

workshops on PR writing and production of audio-visual material, Strategic communication 

planning, restructuring of the CEC website and design, commissioning of a tracking poll (3) in 

2009; setup and running of a Media Centre, establishing a CEC media monitoring cell, 

development of CEC's capacity (including Secretariat) to deliver training to reporters on electoral 

issues  

- Media Center will be housed in the CEC.  Project will procure for internet connections, 

telephones, faxes, television monitor screens and some computers for media use, linked 

to a results service, audio and video pool feeds.  Expected reporters attendance on 

election day and night will be about 40 reporters.   

- Project will merge web designer ToR with IT consultant for Registration will also work 

on CEC website development and maintenance, hire a Media Center Manager (local) and 

train him/her in public speech training (with permanent CEC members) and Public 

Relations writing.   

- Project will hire a print Graphic and Web designer (local).  Meeting with CEC IT Head to 

assess the results systems and how they can be tailored and proposed to the media.  

- Project will commission a Tracking poll in January 09 to measure the effectiveness of 

CEC’s external communication for 09/10/11 and civic education activities. 
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FINANCIAL SUMMARY 

The Financial Summary of project expenditures for 2008 with breakdown by activities and 

donors is provided in the table bellow. 

 UN Trust 

Fund  

UNDP Total 

Activity 1:  0 71572,61  

 

 

 

 

107670,49 

Activity 2:  0 0 

Activity 3:  0 0 

Activity 4:  36097,88 0 

Activity 5:  0 0 

Total (USD) 36097,88 71572,61 

 

 


